



# S.P.A.M. WEEKLY

Week 8: 2/24/25 - 3/2/25

## Week Eight

Our robot has officially attached the coral intake and can now score fully independently! With a couple weeks left until the Orlando Regional, we're making great progress, but there's still plenty to do before competition. Around 20 students are registered to attend, so be sure to pay your dues—team shirts will be ordered soon!

### Mechanical

#### Progress:

- Completed and installed coral intake
- Optimized coral intake wheel layout
- Algae grabber side shields

#### Next Week's Goals:

- Update climber

### CAD

#### Progress:

- Located all the limelights
- Finalized coral intake

#### Next Week's Goals:

- Modify climber

### Programming

#### Progress:

- Updated/Calibrated limelights
- Pushed intake and funnel code
- Tuned drivetrain PID

#### Next Week's Goals:

- Finish intake sequence
- Driver Practice

### Electrical

#### Progress:

- Wired indexer
- Wired intake


## ATTENTION STUDENTS

**IF YOU HAVEN'T PAID YOUR DUES OR ARE UNSURE IF YOU HAVE PAID, PLEASE SEE THE ADMIN TABLE. YOU CANNOT GO TO ORLANDO OR RECEIVE A TEAM SHIRT IF YOU DON'T PAY YOUR DUES**

FRC TEAM 180



ANEMONE



S.P.A.M. needs your help fundraising!



We are in need of sponsors to help cover our travel & robot costs! Talk to a mentor at the admin table if you need help reaching out. We have email templates and a big list of sponsors to help you get started.

20

February Meetings

25

Sun

Mon



















Tues

Wed

Thurs

Fri

Sat

						
 2	 3	 4	 5	 6	 7	 8
 9	 10	 11	 12	 13	 14	 15
 16	 17	 18	 19	 20	 21	 22
 23	 24	 25	 26	 27	 28	

Our Schedule is also on our [website!!](#)

THANK YOU

Made by Zach & Isabella